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The following is a brief description of the phasing and packaging of the Honey Creek Resort 
State Park Construction Projects.  Please note that Phase I includes projects where adequate 
funding is anticipated. 
 
Phase I/Package 1 was let in December and construction is underway.  It includes all clearing 
and grubbing, the finished golf course with irrigation system, grading of spur roads, sanitary 
sewer system, water, electrical and telecommunications infrastructure. 
 
Phase I/Package 2 will be presented on Friday, March 23, 2007 to the Commission.  This phase 
includes 1) construction of the lodge and 2) construction of the cabins. 
 
Phase I/Package 3 will be let this spring.  This phase will include the maintenance building, golf 
course clubhouse, activity center, picnic/day-use area, boat ramp and courtesy docks, trails, 
beach, force main and wastewater lagoons, landscaping, paving and miscellaneous items.  If bids 
for the lodge and cabins are higher than anticipated, some of these items may shift into Phase II 
and will be dependent upon additional future funding. 
 
Phase II currently includes the pedestrian trail bridge linking the two Honey Creek Park Units 
(estimated at $3.5 million), and the extension of trails within both park units to provide a 
cohesive system. 
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